
 
Magnuson Park Wetland, Habitat and Athletic Field Development Project 

PROJECT ADVISORY TEAM MEETING  
Tuesday, June 21, 2005 Meeting Summary 

 
 

Meeting Attendance:  A = Absent P = Present 
 

 PAT Members:    

A Herb Curl Seattle Audubon 
Society 

Phone:  
206-524-5750 

Hcurl55@comcast.net 
 

A Chuck Depew The National 
Development 
Council 

Phone: chuckdepew@aol.com 
 

P Lynn Ferguson 
 

MESA Phone: lynnferguson@stanfordalumni.org 
 

A Scott Freeman Friends of Athletic 
Fields 

Phone: Sfreeman991@comcast.net 
 

P Tom Kelly MESA Phone: tpaulkelly@hotmail.com 
 

A Bob Lucas View Ridge Com. 
Council 

Phone: BLUCAS5134@aol.com 
 

A Peter Lukevich Pro-Parks 
Committee 

Phone: plukevich@comcast.net 
 

P Matt Mega Seattle Audubon 
Society 

Phone: 
206-985-6841 

mattm@seattleaudubon.org 
 

P Warren Perkins N.E. Little League 
/ LVR Soccer 

Phone: perkadan@nwlink.com 
 

A Kathleen Barry Sand Point Com. 
Housing 
Association 

Phone: 
206-517-5499 

Kathleen@sandpointhousing.org 
  
 

P Neale Weaver View Ridge Com. 
Council 

Phone: nealew@msn.com 
 

P Guy Michaelsen The Berger 
Partnership 

Phone: 
206-325-6877 

GuyM@bergerpartnership.com 
 

P Dyanne Sheldon Sheldon And 
Associates 

Phone: 
206-522-1214 

dyanne@bogstomper.com 
 

P Jon Jainga,  
Project Manager 

Seattle Parks and 
Rec. 

Phone: 
206-684-7054 

jon.jainga@seattle.gov 
 

 Guest Present:    

 Gail Chiarello Bonnie Miller   

 
 

Robin Sizemotle 
Kimberly Baker, Seattle 

Diane Kincaid 
Arts and Cultural 

 
Affairs 

 

 
Agenda Item Summary: 
 
1. Introduction: Meeting Ground Rules, Mission and Role of the PAT. 
PM, Jon Jainga, Welcomed the PAT members to the meeting.  
 
2. Community comments: (2 minutes/person):  
Kimberly Baker, Seattle Arts and Cultural Affairs: Would like to invite a member of the PAT to participate 
in the Artist Selection for Magnuson Park. Lynn Ferguson volunteered to participate in the artist selection. 
Gail Chiarello:  Editor for the Hawthorn Committee Council would like to see a copy of the budget for the 
Wetland, Habitat and Athletic Field Development project. 
Bonnie Miller: two things, (1) Commissary Demolition tell us what is going on, would like to see more 
signage and information boards and (2)  is money for the Wetlands being used for the Demolition? Staff 
response, wetland dollars are not being used for the demolition. 
Robin Sizemotle: Magnuson Park neighbor – here to listen at the meeting. 
Diane Kincaid: (1) heard a rumor about RV Hook-up at Magnuson Park? (2) Budget – why is half of the 
Demolition budget coming out of the Wetland budget. (3) Trail – should propose a loop trail around 
Magnuson Park that links the water front, Kite Hill and the Burke Gilman Trail. This trail could be used to 
relieve pressure from Green Lake. Guy responded, there will be a loop trail but it is not part of the habitat 
development. 
3. Discussion of role and responsibility of PAT – PAT recommendations to Jon, Jon to Ken 
Bounds, Ken Bounds to Mayor/Council 



Question by Matt Mega - How do generally “no Show” members fit in?  If we vote on 
recommendations can “no show” or infrequent members show up and vote.  Is there an attendance 
criteria? 
Question by Warren Perkins on Minutes Approval Process – Recommend that minutes be sent to 
PAT members only in Draft form and after changes, if any, are made and approval and sending of 
minutes on to Director, City Council Members, etc. 
Minutes of May meeting approved with revisions. 
 
Tom Kelly stated that the design and installation of non-native vegetation before and during the 
phase I sports meadow construction was a failure of the PAT process.  Using non-native plants 
there disregarded public input, the PAT, ideas favored in the park's wetland forum, 
and concepts favored by the park's own vegetation management plan.  He is not suggesting 
revising the sports meadow vegetation at this point, but is hoping that in the future the PAT 
process will work better and that the Park Department will become more responsive.   
 
4. Phase 1- Sports Meadow Construction Update:  
PM, Jon Jainga described the Sports Meadow Construction update, project slow going due to the recent 
wet weather. Contractor is currently working on drainage and irrigation installation. 
PAT members had the following questions; (1) heard a rumor that there is a drainage pipe that go directly 
into Lake Washington? (2) Is the project on budget? (3) Where is the field drainage going? Response to 
rumor; (1) The drainage to Lake Washington will be as it is now through the (same) existing drainage 
system.  (2) Project is on budget at this time. (3) Same as number (1). 
 
5. Wetland Delineation Update: 
Dyanne Sheldon, Sheldon and Associates, met with both the DOE and Army Corps of Engineers, during a 
site visit. They gave thumbs –up! To the proposed wetland delineation plan that Sheldon and Associates 
have been working on.  Dyanne explained she had a conversation the Army Corp of Engineers regarding 
the Citizen Complaint, filed by the Friends of Magnuson Park. She also met with both agencies regarding 
the complaint, they collected information from the field, and they also encouraged public participation 
during the planning stages and invite groups during the delineation process. During the walk on the haul 
road, they notice many tadpoles in the Frog Pond. Dyanne reminded Parks Staff to do the remediation at 
the end of construction and would glad to add her assistants. Dyanne presented the wetland delineation 
map. The City will submit the permit regarding the wetland filling and grading. Only the City will be able 
to appeal the 401 permit from the Corps, since the permit is between the Corps and the City. No impact 
assessment has yet been made of potential wetland filling. The mitigation report will be coming as part of 
the Joint Aquatics Resource Permit Application (JARPA) process. 
 
PAT members had the following questions; (1) Will you provide a copy of the wetland map? (2) What 
kind of fill material is going to be used? (3) Is their going to be a watering plan for the Phase 1a plants? 
Dyanne replied that her firm is currently working on the Monitoring Plan for Phase 1a Plant Material. 
 
 
6. Future Meeting Topics: 

• Project Budget 
• Site Design 

Next Meeting scheduled for July 19, 2005 
• Continuation with the Phase 2 Site Design  -  The Berger partnership 

 

Additional Information is Available: 
•  http://www.seattle.gov/parks/proparks/projects/spmpFields.htm 
• http://www.seattle.gov/parks/proparks/projects/SPMPWetlands.htm 
• Jon Jainga, Seattle Parks Project Manager (206) 684-7054; jon.jainga@seattle.gov  
 
 

 


